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March 8, 2013

Mr. Donald R. Schwer

Enforcement Officer/Agricultural Engineer

Water Enforcement and Compliance Assurance Branch (WC-15J)
U.S. Environmental Protection Agency

77 West Jackson Boulevard

Chicago, llinois 60604-3590

RE:  Town of Griffith, Indiana — Order for Compliance
Docket No. V-W-12-A0-08
Alternatives Analysis Revision Extension — Monthly Report #2
Dear Mr. Schwer,
As requested in your letter dated January 30, 2013, this letter will update you on the
progress made in the last month with the Hammond Sanitary District (HSD) and the Town of
Highland on a regional approach to resolving sanitary sewer overflow (SSO) issues.

Correspondence/Meetings

On behalf of the Town of Griffith (Town), Lawson-Fisher Associates (LFA) has made
several contacts this past month with the consultant for the HSD, AB&H/Donohue
(AB&H) and the Town of Highland. The email messages, phone conversations and
meetings have discussed the following issues:

A. Feasibility of a Joint Regional Approach — the Town of Griffith attended a
meeting at the Hammond Sanitary District on Thursday, March 7, 2013 to
discuss how the Town could work with the HSD on a joint project to resolve
SSO/CSO issues. AB&H presented information on the infrastructure work that
would be necessary for the Town to be able to increase pumping capacity from
5.5 million gallons per day (MGD) to up to 12.0 MGD. The work involved would
include a larger diameter sewer to the Kennedy Pump Station, a larger storage
basin, and pumping improvements. If the Town were allowed to pump 12.0 MGD
to HSD, additional storage in Griffith would probably not be necessary, however
the Town would need to increase the size of their force main and install new
pumping equipment at the Cline Avenue Pump Station. AB&H also provided
preliminary cost information for the proposed work. The Town will summarize the
costs in their revised Alternatives Analysis submittal in April, 2013.
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B. Feasibility of a Joint Project with Highland — the Town of Griffith and Town of
Highland have held further discussions on a joint storage project at the site of
Griffith’s existing pump station and equalization basin. We are currently in the
process of sorting out the pros and cons of all options.

C. Schedule - The proposed schedule for resolving SSO issues in a joint project
with the HSD was discussed at the March 7 meeting. The HSD reiterated that
there is some flexibility in their schedule of improvements to move up those
activities that would help the Town of Griffith resolve their SSO issues, however
they also indicated that the CSO storage basin would be the priority for the first
three years of their Long Term Control Plan.

The anticipated actions to occur within the next month include the review of all
alternatives available to the Town and the costs associated with each alternative. We will then
prepare a revised Alternatives Analysis to submit to EPA by April 10, 2013.

If you have any questions or need any further information, please do not hesitate to call.

Sincerely,

TOWN OF GRIFFITH

YA

Glen Gaby
Town Council/President

CERTIFICATION

| certify under penalty of law that this document and all attachments were prepared
under my direction or supervision in accordance with a system designed to assure that
qualified personnel properly gather and evaluate the information submitted. Based on
my inquiry of the person or persons who manage the system, or those persons directly
responsible for gathering the information, the information submitted is, to the best of my
knowledge and belief, true accurate and complete. | am aware that there are significant
penaities for submitting false information, including the possibility of fine and

imprisonment for knowing violations.
Gﬁé/x%m
len Gaby /

C: Robert Schwerd
Dennis Zebell
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